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Memorandum

TO: BATA Oversight Committee DATE: June 4, 2008

FR: Deputy Executive Director

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Program (SRP) Monthly Progress Report

The May 2008 Toll Bridge Program Progress Report presents project progress and expenditure
updates for RM 1 and SRP projects.

Project highlights include:

e On the Yerba Buena Island Transition Structure 1 Contract, the Department is nearly
complete with the contract bid documents for this estimated $214 million project. The
Committee will be requested to take action on the contract next month.

e On the Yerba Buena Island Detour Contract, the Department and its contractor continue with
the construction of the temporary bypass structure just east and south of the tunnel. Work is
now clearly visible to the traveling public. The Committee will be requested to make a
supplement allocation action to this contract as part of the FY 2008-09 Budget approval
action.

Staff will be available to respond to questions or comments on the report.

Andrew B. Fremier
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